标识号	任务模式	任务名称			成本		剩余	成本			2019年3	月4日 匹]	五.	2019年4月	月8日 六	
1	*	启动				¥4, 440. 0	0	¥4, 440. 0					1				
2	*		心团队			¥1,520.0		¥1,520.0			■ 项目组	A理,UI专	家				
3	*		间里程碑			¥880.0		¥880.0			■ 项目组	经理					
4	*	分析干	系人			¥440.0	00	¥440.0	00		■ 项目组	经理					
5	*	确定项	目发起人			¥440.0	00	¥440.0	00		₩ 项目组	经理					
6	*		目章程			¥440.0	00	¥440.0			11_项目						
7	*	启动大	:会			¥720.0	00	¥720.0	00		■ 项目	目经理,需	求专家				
8	*	规划				¥19,040.0	0	¥19, 040. 0	00								
37	*	执行与监				¥92, 440. 0	0	¥92, 440. 0	00								
38	*		自团队			¥640.0		¥640.0									
39	*	项目执	行			¥10, 200. 0		¥10, 200. 0									
40	*		·模块			¥8, 600. 0		¥8, 600. 0									
41	*		:册登陆			¥200.0		¥200.0									
42	*	信	息完善			¥1,200.0		¥1, 200.0									
43	*		页			¥1,200.0		¥1, 200.0									
44	*		览商品			¥1,000.0		¥1,000.0									
45	*]买商品			¥2,000.0		¥2,000.0									
46	*		〔藏商品			¥2,000.0		¥2,000.0									
47	*		论			¥1,000.0		¥1,000.0									
48	*		模块			¥1,600.0		¥1,600.0									
49	*		册登陆			¥400.0		¥400.0									
50	*		格审核			¥800.0		¥800.0									
51	*		统信息			¥400.0		¥400.0									
52	*	项目监				¥5, 160. 0		¥5, 160. 0									
53	*		指标监控			¥1,920.0		¥1,920.0									
54	*		评审			¥560.0		¥560.0									
55	*		评审			¥280.0		¥280.0									
56	*	例会				¥2, 400. 0		¥2, 400. 0									
57	*	管理干				¥2, 640. 0		¥2, 640. 0									
58	*	发 布	项目信息			¥880.0		¥880. 0									
59	*	报告	监控指标			¥880.0		¥880. 0									
60		十糸	人沟通			¥880.0		¥880.0									
61		团队建	[¥16, 200. 0		¥16, 200. 0									
62	*	培训				¥5, 280. 0)U	¥5, 280. 0									
			任务			非活动任务			手动摘要总成	ζ		外音	『里程碑	\Diamond			
						非活动里程	碑◇		手动摘要			■ 最后	5期限	1			
	项目: 3.7 e享课堂间接成本估算 _{甲程碑} ♠			♦		非活动摘要			仅开始时间	Е		进度	Ę				
日期: 2019	9年6月18日		摘要			手动任务			仅完成时间]			· b进度				
										-			1/4/1/2				
			项目摘要			仅工期			外部任务								
							<u>\$</u>	91 页									

标识号	任务模式	任务名称	成本	2019年3月	2019年4月8日				
l d					 三	四	五	六	
63	*	娱乐活动	¥9,600.00	¥9,600.00					
64	*	沟通	¥1, 320.00	¥1, 320.00					
65	*	项目验收	¥57,600.00	¥57, 600. 00					
66	*	收尾	¥13, 400. 00	¥13, 400. 00					
67	*	项目终验	¥7, 200. 00	¥7, 200. 00					
68	*	项目内部收尾	¥6, 200. 00	¥6, 200. 00					









